
FY 2008-09 Street Rehabilitation Program, City project No. 82666 

 

UPDATED 11/20/08 

 

Project Description/Items of Work: 

 

The vast majority construction is complete!  

 

Due to the unexpected discovery of subsurface water on Courtland Drive, the paving on 

Courtland Drive has been delayed until a subsurface water collection system is installed. 

Courtland Drive is the last remaining street and is scheduled for completion on or before 

Wednesday, 11/26/08. 

 

Remaining minor work items on all streets include the placement of striping and possible 

touch-up work (punch list repair work). 

 

Please note that the construction is weather-related with no work occurring during rain 

events. Thank you for your patience and cooperation during the construction 

process! 

 

The following list shows which streets are scheduled for Asphalt Concrete Overlay or 

Slurry and Crack Seal including current status of each street: 

 

     

     

 Streets to Receive Asphalt Concrete Overlay 

Street Name Street From Street To 
Date of Mill and 

Overlay Date of Striping 

BALBOA COURT 110' SOUTH OF SCHOOL END Complete Complete 

BURROWS AVENUE PARK AVENUE KAINS AVENUE Complete Complete 

CEDAR AVENUE KAINS AVENUE PARK AVENUE Complete Complete 

CEDAR AVENUE JENEVIEN AVENUE NILES AVENUE Complete Complete 

COURTLAND DRIVE CRESTMOOR HIGH SCHOOL WHITMAN WAY  11/24 and 11/25 7-10 days after overlay 

CYPRESS SYCAMORE AVENUE KAINS AVENUE Complete Complete 

DOVER COURT TRENTON DRIVE END Complete Complete 

EASTON AVENUE SAN BRUNO AVENUE EUCLID AVENUE Complete Complete 

GREENWOOD WAY FLEETWOOD DRIVE COTTONWOOD DRIVE Complete Complete 

HENSLEY AVENUE SYLVAN AVENUE ANGUS AVENUE Complete Complete 

HOLLY AVENUE CHERRY AVENUE CEDAR AVENUE Complete Complete 

HUNTINGTON AVENUE ANGUS AVENUE FLORIDA AVENUE Complete Complete 

MAGNOLIA AVENUE KAINS AVENUE END Complete Complete 

MILTON AVENUE FLORIDA AVENUE SYLVAN AVENUE Complete Complete 

PARK AVENUE CYPRESS AVENUE GRUNDY PARK Complete Complete 

SAN MARCO AVENUE SAN ANTONIO AVENUE EL CAMINO REAL Complete Complete 

SIXTH AVENUE PINE AVENUE SEVENTH AVENUE 
Complete Complete 

THIRD AVENUE SAN BRUNO AVENUE END Complete Complete 

     

TBD = to be determined. Information will be provided when available.  



 

 

 

 

 

      

      

 Streets to Receive Slurry and Crack Seal   

Street Name Street From Street To 
Date of 
Digouts 

Date of Slurry 
Seal Date of Striping 

ALPINE WAY SAN BRUNO AVENUE CUL-DE-SAC NA complete complete 

ANZA WAY SANTA LUCIA AVENUE NORTH END complete complete complete 

BALBOA COURT SOUTH END 110' South of School complete complete complete 

CABRILLO WAY 100 CABRILLO WAY NORTH END complete complete complete 

CRYSTAL COURT SANTA LUCIA AVENUE END complete complete complete 

EASTON AVENUE EUCLID AVENUE FOREST LANE complete complete complete 

ELM AVENUE BAYHILL DRIVE GRUNDY LANE NA complete complete 

GOODWIN DRIVE LONGVIEW DRIVE ALLEN DRIVE complete complete complete 

GRUNDY LANE ELM AVENUE CHERRY AVENUE complete complete complete 

HUNTINGTON AVENUE AT SAN MATEO AVENUE --  NA  complete complete 

KAINS AVENUE SAN MATEO AVENUE EL CAMINO REAL complete complete complete 

MERION DRIVE OAKMONT DRIVE FLEETWOOD DRIVE complete complete complete 

MILTON AVENUE SAN FELIPE AVENUE GEORGIA AVENUE complete complete complete 

SAN FELIPE EL CAMINO REAL CITY PARK complete complete complete 

SAN JUAN AVENUE SAN ANSELMO AVENUE EL CAMINO REAL complete complete complete 

SHELTER CREEK LANE WHITMAN WAY SAN BRUNO AVENUE complete 

complete 

complete 

SISKIYOU COURT SNEATH LANE CUL-DE-SAC NA complete complete 

      
TBD = to be determined. Information will be provided when available.  

NA = not applicable   

 

 

Contact Information: 
 

Contractor: Interstate Grading & Paving, Inc. attn: Mr. Steve Pariani, 650-952-7333 

 

City of San Bruno: Public Works Department, 650-616-7065 

 

Your patience and cooperation during the construction process is appreciated! 


